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1 1.2.1 KOPIO Vacuum Subsystem 1042.07 days 10/3/05 6/23/10 $2,975,366.80 0 0 0 0 0 0 24.98 $743,277.11 $3,718,643.91
2 1.2.1.1 U/S Vacuum Decay Vessel 650 days 10/3/05 9/11/08 $1,187,399.20 0 0 0 0 0 0 26.56 $315,349.80 $1,502,749.00
3 1.2.1.1.1 Phase 1 First Article 380 days 10/3/05 6/25/07 $579,932.80 0 0 0 0 0 0 26.38 $152,983.20 $732,916.00
4 1.2.1.1.1.1 Engineering 220 days 10/3/05 9/29/06 $83,512.00 4 1 8 8 2 1 25 $20,878.00 $104,390.00 C-A_ME[0.5]
5 1.2.1.1.1.2 Design 220 days 10/3/05 9/29/06 $71,420.80 4FF 4 1 8 8 2 1 25 $17,855.20 $89,276.00 C-A_MD[0.5]
6 1.2.1.1.1.3 Procurement 160 days 10/2/06 6/25/07 $400,000.00 5 4 3 8 8 2 1 27 $108,000.00 $508,000.00 SBU_HV[400]
7 1.2.1.1.1.4 Acceptance Test 10 days 6/8/07 6/25/07 $25,000.00 6FF 4 1 8 8 2 1 25 $6,250.00 $31,250.00 C-A_TV[25]
8 1.2.1.1.2 Phase 2 Final Article 270 days 6/25/07 9/11/08 $607,466.40 0 0 0 0 0 0 26.73 $162,366.60 $769,833.00
9 1.2.1.1.2.1 Engineering 110 days 6/25/07 12/24/07 $41,756.00 7 4 1 8 8 2 1 25 $10,439.00 $52,195.00 C-A_ME[0.5]

10 1.2.1.1.2.2 Design 110 days 6/25/07 12/24/07 $35,710.40 9FF 4 1 8 8 2 1 25 $8,927.60 $44,638.00 C-A_MD[0.5]
11 1.2.1.1.2.3 Procurement 160 days 12/26/07 9/11/08 $300,000.00 10 4 3 8 8 2 1 27 $81,000.00 $381,000.00 SBU_HV[300]
12 1.2.1.1.2.4 Acceptance Test 10 days 8/26/08 9/11/08 $5,000.00 11FF 4 1 8 8 2 1 25 $1,250.00 $6,250.00 C-A_TV[5]
13 1.2.1.1.2.5 Fabrication 110 days 3/18/08 9/11/08 $225,000.00 0 0 0 0 0 0 27 $60,750.00 $285,750.00
14 1.2.1.1.2.5.1 Feed-thru Support Rings 110 days 3/18/08 9/11/08 $50,000.00 11FF 4 3 8 8 2 1 27 $13,500.00 $63,500.00 SBU_HV[50]
15 1.2.1.1.2.5.2 Vessel Support System 110 days 3/18/08 9/11/08 $100,000.00 11FF 4 3 8 8 2 1 27 $27,000.00 $127,000.00 SBU_HV[100]
16 1.2.1.1.2.5.3 Installation Fixtures 110 days 3/18/08 9/11/08 $75,000.00 11FF 4 3 8 8 2 1 27 $20,250.00 $95,250.00 SBU_HV[75]
17 1.2.1.1.3 Deliver Vessel to BNL 0 days 9/11/08 9/11/08 $0.00 11,16 0 0 0 0 0 0 #ERROR $0.00 $0.00
18 1.2.1.2  Vacuum Transitions 610 days 10/3/05 7/8/08 $359,475.20 0 0 0 0 0 0 28.29 $101,684.27 $461,159.47
19 1.2.1.2.1 Vacuum Transition Membrane 460 days 10/3/05 11/1/07 $227,886.80 0 0 0 0 0 0 29.53 $67,287.17 $295,173.97
20 1.2.1.2.1.1 Phase 1 First Article 240 days 10/3/05 11/1/06 $118,820.00 0 0 0 0 0 0 29.42 $34,957.80 $153,777.80
21 1.2.1.2.1.1.1 Engineering 180 days 10/3/05 7/27/06 $34,164.00 4SS 6 1 8 8 2 1 29 $9,907.56 $44,071.56 C-A_ME[0.25]
22 1.2.1.2.1.1.2 Design 110 days 10/3/05 4/4/06 $35,710.40 21SS 6 1 8 8 2 1 29 $10,356.02 $46,066.42 C-A_MD[0.5]
23 1.2.1.2.1.1.3 Procurement 110 days 4/5/06 9/29/06 $25,000.00 22 6 3 8 8 2 1 31 $7,750.00 $32,750.00 SBU_HV[25]
24 1.2.1.2.1.1.4 Assemble and Test 20 days 10/2/06 11/1/06 $23,945.60 23 6 1 8 8 2 1 29 $6,944.22 $30,889.82 C-A_MTE[2]
25 1.2.1.2.1.2 Phase 2 Final Article 240 days 10/2/06 11/1/07 $109,066.80 0 0 0 0 0 0 29.64 $32,329.37 $141,396.17
26 1.2.1.2.1.2.1 Engineering 170 days 10/2/06 7/12/07 $32,266.00 23 6 1 8 8 2 1 29 $9,357.14 $41,623.14 C-A_ME[0.25]
27 1.2.1.2.1.2.2 Design 110 days 10/2/06 4/5/07 $17,855.20 26SS 6 1 8 8 2 1 29 $5,178.01 $23,033.21 C-A_MD[0.25]
28 1.2.1.2.1.2.3 Procurement 110 days 4/5/07 10/1/07 $35,000.00 27 6 3 8 8 2 1 31 $10,850.00 $45,850.00 SBU_HV[35]
29 1.2.1.2.1.2.4 Assemble and Test 20 days 10/2/07 11/1/07 $23,945.60 28 6 1 8 8 2 1 29 $6,944.22 $30,889.82 C-A_MTE[2]
30 1.2.1.2.2 Deliver Membrane to BNL 0 days 10/1/07 10/1/07 $0.00 28 0 0 0 0 0 0 #ERROR $0.00 $0.00
31 1.2.1.2.3 Vacuum Windows 220 days 7/12/07 7/8/08 $131,588.40 0 0 0 0 0 0 26.14 $34,397.10 $165,985.50
32 1.2.1.2.3.1 Engineering 110 days 7/12/07 1/11/08 $20,878.00 26 4 1 8 8 2 1 25 $5,219.50 $26,097.50 C-A_ME[0.25]
33 1.2.1.2.3.2 Design 110 days 7/12/07 1/11/08 $35,710.40 32SS 4 1 8 8 2 1 25 $8,927.60 $44,638.00 C-A_MD[0.5]
34 1.2.1.2.3.3 Procurement 110 days 1/11/08 7/8/08 $50,000.00 33 4 3 8 8 2 1 27 $13,500.00 $63,500.00 SBU_HV[50]
35 1.2.1.2.3.4 Fabrication 110 days 1/11/08 7/8/08 $25,000.00 34FF 4 3 8 8 2 1 27 $6,750.00 $31,750.00 C-A_HV[25]
36 1.2.1.2.4 Deliver Vacuum Windows to BNL 0 days 7/8/08 7/8/08 $0.00 35 0 0 0 0 0 0 #ERROR $0.00 $0.00
37 1.2.1.3 D4 Vacuum Box 330 days 10/2/06 4/2/08 $238,176.80 0 0 0 0 0 0 26.57 $63,294.20 $301,471.00
38 1.2.1.3.1 Engineering 220 days 10/2/06 10/1/07 $41,756.00 4 4 1 8 8 2 1 25 $10,439.00 $52,195.00 C-A_ME[0.25]
39 1.2.1.3.2 Design 220 days 10/2/06 10/1/07 $71,420.80 38SS 4 1 8 8 2 1 25 $17,855.20 $89,276.00 C-A_MD[0.5]
40 1.2.1.3.3 Procurement 110 days 10/2/07 4/2/08 $100,000.00 39 4 4 8 8 2 1 28 $28,000.00 $128,000.00 SBU_HV[100]
41 1.2.1.3.4 Fabrication 110 days 10/2/07 4/2/08 $25,000.00 40FF 4 4 8 8 2 1 28 $7,000.00 $32,000.00 C-A_HV[25]
42 1.2.1.3.5 Deliver D-4 Vacuum Box to BNL 0 days 4/2/08 4/2/08 $0.00 41 0 0 0 0 0 0 #ERROR $0.00 $0.00
43 1.2.1.4 Downstream Veto Vacuum Tank 400 days 10/2/07 7/24/09 $393,176.80 0 0 0 0 0 0 27.14 $106,694.20 $499,871.00
44 1.2.1.4.1 Engineering 220 days 10/2/07 9/26/08 $41,756.00 38 4 1 8 8 2 1 25 $10,439.00 $52,195.00 C-A_ME[0.25]
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45 1.2.1.4.2 Design 220 days 10/2/07 9/26/08 $71,420.80 44SS 4 1 8 8 2 1 25 $17,855.20 $89,276.00 C-A_MD[0.5]
46 1.2.1.4.3 Procurement 180 days 9/26/08 7/24/09 $250,000.00 45 4 4 8 8 2 1 28 $70,000.00 $320,000.00 SBU_HV[250]
47 1.2.1.4.4 Fabrication 180 days 9/26/08 7/24/09 $30,000.00 46FF 4 4 8 8 2 1 28 $8,400.00 $38,400.00 SBU_HV[30]
48 1.2.1.4.5 Deliver Veto Vacuum Tank to BNL 0 days 7/24/09 7/24/09 $0.00 47 0 0 0 0 0 0 #ERROR $0.00 $0.00
49 1.2.1.5 Vacuum Pumping Station 395 days 6/29/07 4/16/09 $630,114.80 0 0 0 0 0 0 18.17 $114,498.64 $744,613.44
50 1.2.1.5.1 Supervision 40 days 7/23/08 9/25/08 $30,368.00 2 1 4 8 2 1 17 $5,162.56 $35,530.56 C-A_ME
51 1.2.1.5.2 Engineering 110 days 6/29/07 1/1/08 $83,512.00 2 1 4 8 2 1 17 $14,197.04 $97,709.04 C-A_ME
52 1.2.1.5.3 Design 60 days 6/29/07 10/5/07 $38,956.80 51SS 2 1 4 8 2 1 17 $6,622.66 $45,579.46 C-A_MD
53 1.2.1.5.4 Procurement 110 days 1/2/08 6/27/08 $292,800.00 51 2 1 4 8 2 1 17 $49,776.00 $342,576.00 SBU_HV[292.8
54 1.2.1.5.5 Installation & Test 175 days 6/27/08 4/16/09 $184,478.00 0 0 0 0 0 0 21 $38,740.38 $223,218.38
55 1.2.1.5.5.1 Assembly 175 days 6/27/08 4/16/09 $104,762.00 53 2 1 8 8 2 1 21 $22,000.02 $126,762.02 C-A_MTE
56 1.2.1.5.5.2 Test 105 days 10/17/08 4/16/09 $79,716.00 55FF 2 1 8 8 2 1 21 $16,740.36 $96,456.36 C-A_ME
57 1.2.1.5.6 Deliver Equipment to BNL 0 days 6/27/08 6/27/08 $0.00 53 0 0 0 0 0 0 #ERROR $0.00 $0.00
58 1.2.1.6 Management Activities 1042.07 days 10/3/05 6/23/10 $167,024.00 0 0 0 0 0 0 25 $41,756.00 $208,780.00
59 1.2.1.6.1 Subsystem Manager 880 days 10/3/05 9/28/09 $0.00 4 1 8 8 2 1 #ERROR $0.00 $0.00 C-A_SS[0.25]
60 1.2.1.6.2 Subsystem Engineer 1042.07 days 10/3/05 6/23/10 $167,024.00 4 1 8 8 2 1 25 $41,756.00 $208,780.00 C-A_ME[0.21]
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